

Sector Deal

Melfort Campbell



OIL&GAS^{UK}



Oil and Gas Sector Deal: Timeline

April

Task Finish Group (TFG) Established 27 April

Developing Strawman

June

Sector Deal Topic Agreed 7 June

Stakeholder Lobbying

Drafting Version 2

August

Second Draft Due 31 August

Drafting Final Version

Oct

Final Submission to BEIS 31 October

Initial Idea Scoping

May

Industry Champion Appointed 17 May

Drafting Version 1

Stakeholder Mapping

Industry Consultation

July

First Draft Due 31 July

Drafting Version 3

Stakeholder Lobbying


Industry Consultation

Sept

Final Draft Due 30 Sept

Stakeholder Lobbying

Industry Consultation



Decarbonisation

Maximise late life value

Exports

Centres of Excellence and Skills

Technology